United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, M§ 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order Page 1 of |
- Site Name: = Niagara Falls Boulevard Site Contract#:  EP-52-15-01
0023 November 5, 2016-November 13, 2016
o BReID: A230Q 07:30-18:00
 EPA Region:  Region 2 Eric Daly
}f:mgmmrs | Guardian Environmental Services : Frank Rodriguez
Monitors:  n/a Work Order #: 30

Personnel Authorized (Daily Hours)

tion Description ook Description ~

i RM 10 i Field Accountant 14 3 Carpenters 10

2 Operators in 1 T&D Coordinator 10

3 Techs 10 i Health & Safety 1

Equipment and Expendable Materials Authorized
[Destpion. =~ = = Qy ] & ] ngl
Cubic Yard Boxes 100 1700 linear feet of 6 foot chain link fence with base plates, T
hardware, sand bags. ( Area $ and 1 fencing ) (as of 8-28-16)
Core Drill o 2,000-4000 gallon water tank i
Office Trafler Small (8°x 20" Crew & Instrument 2 34,000 pound excavator i
Air Compressor-100 psi 1 8X28 Dress out/sereening trailer !
Mini Excavator- <10 K Ibs. 1 Copier MFP MS77 1
Pressure Washer- 2800-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1
60k hs-63k 1bs Excavator with thumb 1 GES Vehicle (4 frucks) 4
Tokw-15kw i Heated Toilet Unit {cleanout once per week starting 11/01/16) !
Exhaust fans for GNBC air system 4 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box
Non-Haz Debris Roll Off 1 Skid Steer 1
Office Trailer Large (3'%40%) 2 Skid Steer Attachment: Bucket I
Skw-10kw Generator 5 Bkid Steer Attachment: Forkg 1
Canopy-10x 10 2 Storage Conex Container (407 12
300 linear feet of 6 foot chain link féace with base plates; hardware 1 Super Sacks 300
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Wash Stand 1
185 CFM air compressor with 300 foot air house G Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 1b off road i
Office Chairs 10
o m———— S ——————— v ———————

FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronica) fy 1o O8C for review when off-site. 1900-55 can
be compiled in date ranges when verbally suthorized by O8C,

TED Coordinator authorized OFf-Site hours to finalize T&D Award,

Ensure the Canberra part is shipped back and refund received.

Excavate any additional sampling test pits as requested by HP, continue excavation of idemtified sections of Area 5 as-per OSC/HE direction, foad material in super-sacks/
store in Conex Boxes adjacent 1o Area 5 or consolidate iy specific non-containerized staging areas. (DBA Rates) in preparation for-load out,

Finalize access toowater hydrant and obiaining water meter with the Citv of Niagara

Removal of National Grid wooden poles and relocate with existing tree staging area.

Send out bid for portable truck scale,

. Individual crew members may work ditferent positions within a work day depending on need (Por example an operator could work as a carpenter one dav).

k O8C needs 1o be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO,

B s
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el

Leertify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Vacknowledge receipt of this work order

Signature of O8C Signature of Congractor’s Representative
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United States Environmental Protection Agency ~ Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Daily Work Order Page 1 of 1
:  Niagara Falls Boulevard Site Contract #: EP-$2-15-01

0023 Date: October 31 through November 4, 2016
A230Q 07:30-18:00
Region 2 OSC:  Carl Pellegrino

Guardian Environmental Services BM:  Frank Rodriguez

rs: | n/a Work Order #: | 29

Personnel Authorized (Dally Honrs)

IDoipion 77 T Be T [Daepees 0 THel  Theeses | W

} RM 14 I Field Accountant 10 3 | Carpenters [

2 Operators 19 I T&D Coordinator 1

3 Techs 1] 1 | Health & Safity 1

Equipment and Expendable Materials Authorized
Descriptio o . , 1 Oty , ‘ e Ay
Alr Compressor-100 psi 1 1700 linear feet of 6 foof chain Yink fence with base plates, I
hardware, sand bags, (Area 5 and 1 fencing) (as of 8-28-16)
60k Ibs-65k Ibs Excavator with thumb i BX28 Dress vul/sereening trailer i
Exbaust fans for GNBC air system 4 Forklift- walkie, (Pallet Jack) i
Non-Haz Debris Roll Off i GES Vehicle (4 trucks) 4
Skow-10kw Generator 3 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box
Office Trailer Large (87%40") 2 Portable Toilet (cleanout twice per week starting 06/03/16) 2
Canopy-10x10 2 Skid Steer 1
300 linear feet of 6 Toot chain link fence with base plates, hardware 1 Skid Steer Attachment; Bucket i
_and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Skid Steer Attachment: Forks i
Cubic Yard Boxes 10 Skid Steer Attachment: Grapple Bucket i
185 CFM air compressor with 300 foot air house 0 Storage Conex Container (40°) 12
Core Drill i Stump Grinder G
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Super Sacks 300
| respirator radiouctive particle cartridges)

Fork Lift- telescopic 6000 1b off road 1 Wash Stand i
Office Chairs i Wireless Internet Router 2
Office Trailer Small (8'x 207) Crew & Instrument 2 Wood Chipper 0
Mini Excavator- <10 K Ibs. i 2,000-4000 gallon water tank |
Pressure Washer- 2500-<3000 psi i 34,000 pound excavator 1
H0kw-15kw i Copier MFP M577 i

L. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when offsite. 190035 can
be compiled in date ranges when verbally aothorized by O8O,

T&D Coordinator authorized Off-Site hours to finalize T&D Award.

Ensure the Canberra part is shipped back and refund received.

Excavate any gdditional sampling fest pits &5 requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/
store in Conex Boxes adjacent to Area § or consolidate in specific non-eontainerized staging areas. (DBA Rates) in preparation for load out,

. Finalize access to water hydrant and obtaining water meter with the City of Niagara,

- Removal of National Grid wooden poles and relocate with existing tree staging area.

. Obtain: water tank sufficient for site operations, tarps for coverage of staged sofl, one 10kw-15kw generator, mobilize 34,000 pound excavator.

. Mobilize heated portable toilet unit by November 1, 2016,

. Addone more Conex Container {Total of 12),

10, Individoal crew members maf' work different %miﬁ(}ns withina work day depending on need (For example an cz?eramr could work asa car% nter one day),

OS8C needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO,

)
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L certify that the above work is ordered and authorized by the contractor in'the

performance of the above cited delivery order.

Signature of O8C Signature of Coéntractor's Representative
7 et

o > H

I acknowledge receipt of this work order




